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CIC# 99EPA  EPA SUPERFUND PROGRAM VOUCHER FOR TRANSFERS . Accounts Of .
Billed Date: 03-Nov-2014 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) : :
Customer Order Number:DW96942057 Mission Assignment No: " .
ROLLING KNOLLS 132176 BZ729 : :
EPA 570 ’ * *
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * *
27070191 * *
Partial# 89 02_Oct_2014 Thru 03‘NOV'2014 * Kk * Kk Kk k *k k Kk k * *k k k k * * * *k * Kk *k * *k *k * *
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification
068 020 X 8145.0000 2005 00 0000 NA 00000 $3,838.74 096 NA X 3122.0000 G5 08 2416 848 012057 96231 $3,838.74
Line item Moa . Description Eaid No Amount
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $3,399.00
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $130.69
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $36.77
1 INHOUSE - LABOR LABOR $272.28
Subtotal: $3,838.74
v CORPS CERTIFIC Total Billed Amount: $3,838.74
| CERTIFY THAT THE ABOVE ARTICLESyImN : i i
THE SERVICES PERFORMED A5 STATED A 1o CED, /0 OR Less Partial Amount Paid: / $0.00
gﬁggngglg Li '%o:ﬁgcr TO THE BEST OF Mvw:dv'v}zg;ém?g Payment Due Date: 03-Dec-2014 Pay This Amount: $3,838.74
FUNDS AS INDI ATED, SIHARGED O THE APPROPRIAHON(S) OR
/ 4
DATE
Funds Authorized: $500,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $446,470.27 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $442,631.53 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Current Billed Amount: $3,838.74 payment requested is approved and should be paid as indicated.
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080 cobilnonit.741 v2.1.4
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99EPA : Date: 04-NOV-2014

Time: 15:08:26

PROGRESS REPORT

KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ
IA Number: DW96942057

MONTHLY REPORT FOR OCTOBER 2014

[Ea NN RN AN NN RN RN AN RN AN AN AN AN RN NN R RN RN RN RN RN

=] Revised Reimbursable ; Direct Fund Cite IA Totals O
O (096%3122) (096x3122) O
O - 0
[ STATEMENT OF CHARGES FOR PERIOD: 0
] ]
(8] : | 8]
[J Total Funds Authorized: $500,000.00 $0.00 $500,000.00 o
jul : 8]
O ]
[l Less Total Expenditures: (=) $446,470.27 $0.00 $446,470.27 0
[l Less Undelivered Orders: (=) $48,320.00 $0.00 $48,320.00 0
0 Less Commitments: ‘ (=) $4,060.26 $0.00 $4,060.26 a
u] , 0
8] O
] ' O
[l Funds Available Balance: $1,149.47 $0.00 $1,149.47 O

AN AR NN AN RN AN RN AN AN AR ARG ERE RN AN RN AR AR E RN

OO OO OO OO OO OO0 O OO0 O O OO OO OO OO OCC OO0 OO O000Cn OO0 CO0OOOO00OC000000000000000

) BILLING ACTIVITY (096X3122): [}
0 n)
0 0
0 Bill Number: 27070191 0
n} ' o
8] Funds Expended During Report Period: $3,838.74 O
u] Total Billed to Date: $446,470.27 ]
o ‘ : ]
0 0
[ DIRECT FUND CITE PAYMENTS: a
0 0
u} o
o Funds Expended During Report Period: . $0.00 ]
n] Total Expended tc Date: ' $0.00 ]

(ISR NN A RN AN NN RN NN A AN AN R N ]

FOR OFFICIAL USE ONLY (FOUO)
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99EPA

KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ
IA Number: DW96942057

Bill Number: 27070191
Bill Invoice Date: 03-NOV-2014

Monthly Billing Amount (096X3122):

Monthly Direct Fund Cite Contract Cost(068X8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

R DQ e Q0o b

k TOTAL

LABOR BREAKOUT FOR MONTH:

Individual Location

AMY DARPINIAN
ROBERT M PENDER, JR

TOTAL LABOR:

PROGRESS REPORT

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

FOR OFFICIAL USE ONLY

$3,838.74
$0.00
Costs for Prior Month's Project Costs
Current Month Summary to Date

$177.27 $51,547.04 $51,724.31
$95.01 $28,541.46 $28,636.47
$0.00 $803.52 $803.52
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$3,399.00 $305,066.00 $308,465.00
T $0.00 $0.00 $0.00
$0.00 $4,870.47 $4,870.47
$3,671.28 $390,828.49 $394,499.77
$167.46 $51,803.04 $51,970.50
$3,838.74 $442,631.53 $446,470.27
Function Hours Labor Amount
CHEMIST 3.50 $373.23
HTRW PROJECT MANAGER 0.50 $66.51
4.00 $439.74

(FOUO)

Page:
Date:
Time:

27
04-NOV-2014
15:08:27



PROGRESS REPORT FOR EPA REGION I

NOVEMBER 20, 2014

Site: Rolling Knolls Phase: PRP Oversight — RI/FS
Bill No.: 27070191, #89 IAG Number: DW96942057, USACE # P2-132176
IAG Award Date: 30 Sep 2005
IAG Expiration Date: 31 Dec 2015
Reporting From: To: EPA RPM: USACE PM:
Period: 02 Oct 2014 03 Nov 2014 Tanya Mitchell Amy Darpinian

Work Performed

Narrative USACE Activities include the following: Contract and program administration. CDM contract
pay-estimates and progress report. Close out activities for previous contract ongoing.
Meetings Project Management calls: Oct 10 and 22

Sampling Plan conference call with PRP: Oct 15

Key Milestones

Review and provide comments on PRP’s Sampling and Analysis Plan.

Completed Review and comment on PRP’s QAPP.
Provide comments on data gap sampling locations.

Projected Work

Narrative CDM to provide additional RI oversite, RI/FS document review as required by EPA Region
Il. Anticipate review of Rl Report and feasibility study documents.

Meetings Biweekly project phone calls: Nov 5, Nov 19, Dec 17

Key Milestones
Forthcoming

Submit oversight QAPP on Nov 13

Field oversight and split sampling to start Nov 20",

Issues

Technical: No issues

Schedule: None

Funding: IAG updated 23 Aug 2013 with increased funding and extend expiration date. Funds

applied to new task order with CDM Smith.
IAG Summary

Issue Date USACE Procurement (Contractor) Total Amend Total IAG Expiration Date
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06
01 Nov 06 0 0 SO $100,000 31 Dec 09
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09
17 Dec 09 0 0 0 $200,000 310ct13
12 Jan 10 $15,000 $35,000 $50,000 $250,000 310ct13
30 Sep 10 $17,646 $82,354 $100,000 $350,000 310ct13
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15

ROLLING KNOLLS 10(OCT) 2014.D0OC 1

NOVEMBER 20, 2014




PROGRESS REPORT FOR EPA REGION I

NOVEMBER 20, 2014

Expenditures

USACE - labor, MIPRs, M&S fee

Budgeted Current Bill Previous Billed Total USACE Billed
$172,646 $439.74 $137,565 $138,005
Contract —CDM Smith
Budgeted Awarded | Available | Previous Cum. Current Invoice Total Invoiced Remaining To Invoice
to award Invoiced
$327,354 $355,085 $0 $305,066 $3,399 $308,465 $46,620
Obligations Plan (FY)

Contract Planned Date Actual Tasks Notes
W912DQ-08-D-0018 FYy11 21 Dec 2010 $20,000 | Contract Oversite and Maps | In close-out.
W912DQ-08-D-0018 FY1l 29 Apr 2011 $62,354 | Contract Oversite and Maps | In close-out.
W912DQ-11-D-3004 FY14 14 Jan 2014 $125,000 Continued RI/FS Oversite | Revised IAG
W912DQ-11-D-3004 FY15 Dec 2014 Funding for field work

Scope of Work Summary for Future Work

USACE and Contractor, CDM Smith, to provide oversight of remedial investigation and feasibility study activities at the Rolling Knolls

Landfill Superfund site in Chatham Township, Morris County, New Jersey.

Amy S Darpinian
Project Manager, 816-389-3897

Project Delivery Team

Name

Responsibility

Amy Darpinian

Project Manager

Chris Kennedy Chemist
Kris Ann Huber Contracting
Julia Kisser COR

ROLLING KNOLLS 10(OCT) 2014.D0OC 2

November 20, 2014

NOVEMBER 20, 2014




Rolling Knolls Landfill Superfund Site Oversight of RI/FS
DW96942059; P2: 132176
Funds Availability for In-House (USACE) and Contractor Tasks

|FY14 FY14 FY14 FY14 FY14 FY14 FY14 FY14 FY14 FY15
Bill # 80 81 82 83 84 85 86 87 88 89

Item Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Totals
Travel Expenses 803.52
Other: Reproduction Services -
Departmental Overhead 1,480.55 377.58 238.49 201.87 169.98 356.72 217.29 119.51 83.12 130.69 | 39,748.85
Administrative Overhead 431.83 110.13 69.56 58.88 49.59 104.05 63.39 34.87 24.25 36.77 | 12,221.65
Labor 3,084.49 786.60 496.86 420.56 354.10 743.18 452.67 248.98 173.17 272.28 | 80,360.78
Other COE (M&S fee) 4,870.47
Total KCD This Period: 4,997 1,274 805 681 574 1,204 733 403 281 440 | 138,005.27
Cummulative Total: 131,610.13 | 132,884.44 | 133,689.35 | 134,370.66 | 134,944.33 | 136,148.28 136,881.63 | 137,284.99 | 137,565.53 | 138,005.27
Funding Received (KCD)
Ctr Invoice Paid 13335 12,662 18,454 32,349 6,260 3,399
Ctr Cumulative Total 222006 222006 222006 235341 235341 248003 266,457 298,806 305,066 308,465
Total Billed this Period 4,996.87 1,274.31 804.91 14,016.31 573.67  13,865.95 19,187 32,752 6,541 3,839
Cumulative total billed 353,616.13  354,890.44  355,695.35 369,711.66  370,285.33  384,151.28 403,338.63  436,090.99  442,631.53  446,470.27
Total IAG Rec'd 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000
Total IAG Remaining 146,384 145,110 144,305 130,288 129,715 115,849 96,661 63,909 57,368 53,530

=—=Total IAG Rec'd —®— Cumulative total billed
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PROGRESS REPORT

Site Name: Rolling Knolls Landfill Superfund Site

Project: Task Order 6424.019

Prepared by: Paul Hagerman, P.E.

Representing: CDM Federal Programs Corporation (CDM Smith)
Date: October 17, 2014

Reporting Period: August 24, 2014 — September 27, 2014

1. Progress Made this Reporting Period — CDM performed the following activities
during this period:

TASK ORDER 019

Work Order 1

= CDM Smith performed project management, staffing, preparation of monthly
progress report and financial monitoring.

= Communicated with the USACE and USEPA on technical and administrative
issues.

= Participated in Biweekly Status Call on September 10, 2014.

= Drafted biweekly status report.

Work Order 2
= CDM Smith initiated its review of the PRP Data Gap Sampling Plan and QAPP.

2. Anticipated Problems and Recommended Solutions —
= None

3. Problems Resolved —
= None

4. Deliverables Submitted

Deliverable Title Date Submitted
Comments on the Baseline Human Health Risk Assessment  January 29, 2014
Compilation of PRP responses to comments on the Site February 26, 2014

Characterization Report
Follow-up Comments on the Baseline Human Health Risk March 4, 2014

Assessment

Comments on the revisions to the Baseline Human Health April 14 and 23, 2014
Risk Assessment

HHRA revised with EPA comments June 20, 2014

5. Upcoming Events/Activities Planned — CDM Smith will continue on the following
activities:
= Provide technical support for ongoing project tasks.
= Provide comments on PRP Work Plan, QAPP and Field Sampling Plan.
= Perform oversight of sampling activities.



6. Key Staffing Changes — None
7. Schedule — The period of performance is ending on January 13, 2019.
8. Budget —The budget for this Task Order is as follows:

e Task Order 6424.019 Approved Budget - $159,190 / Authorized Limit -
$125,000. See attached table and burn rate charts for expenditure details



WA No. 6424 - Task Order No. 019 / WAD No. 01

RI/FS Oversight
ROLLING KNOLLS LANDFILL
Contract No. : W912DQ-11-D-3004

September 2014

. % funded
WO No. Task Description Negotiated Funded amount COStS.tO be Amount to ECAC Earned
Amount Invoiced . Value
be Invoiced

WO 1 Project Administration $40,377 $31,705 $13,540 42.71% $40,377

WO 2 Review FSP,UFP QAPP &SSHP $108,429 $85,145 $69,589 81.73% $108,429

WO 3 Fee $10,384 $8,150 $5,800 71.17% $10,384

TOTAL $159,190 $125,000 $88,929 71.14% $159,190 56%
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